Nebraska Department of Roads Date: 09.29.2015 Nebraska Department of Roads Date: 09.29.2015
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  09.19.2015 Est Number: 0006 Pay Period End Date:  09.19.2015
Contract Location: Total to Date  Prev to Date This Estimate
NEMAHA - EAST JCT US-136 Estimate Type: PROG Current Contract Amt Total Earnings  $1,458,994.22 $1,348,493.17 $110,501.05
$2,105,557.01 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,458,994.22  $1,348,493.17 $110,501.05
ontractor: Date Lot 09.04.2014 $2.104.307.01 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 04. Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- Sz-zz-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
PO BOX 80268 ! 69% Net Earnings  $1,458,994.22 $1,348,493.17 $110,501.05
Date Notice for Work to )
Begin: 03.19.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - BS.2 58y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.21.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NEMAHA ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13094 000 STP-67-1(117) 067 GRAD CULV SEED BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $1,458,994.22 $1,348,493.17 $110,501.05
Project Manager District Engineer
Habegger, Michael 09.22.2015 Mueting, Curt 09.23.2015
Construction Engineer Controller
Halstead, Kerri 09.24.2015 Burling, Laurie 09.28.2015
Controller
Burling, Laurie 09.28.2015
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  09.19.2015 Est Number: 0006 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 1.90 7,697.000 14,624.30
0001 0001 0030.10 15,000.00 1.000 15,000.00 FABRIC SILT FENCE-LOW POROSITY LF 7,697.000 14,624.30
MOBILIZATION LS 1.000 15,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 285,962.30
0002 0002 1009.00 12,500.00 1.000 12,500.00 Current 285,962.30
GENERAL CLEARING AND GRUBBING LS 1.000 12,500.00 In place 12,500.00
1.000 12,500.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0003 0003 1011.00 30.00 125.000 3,750.00 0010 0010 0030.40 4,000.00 1.000 4,000.00
WATER MGAL 125.000 3,750.00 MOBILIZATION LS 1.000 4,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0004 0004 1012.01 100.00 9.000 900.00 0011 0011 4035.00 150.00 5.000 750.00
RIGHT-OF-WAY POST EACH 9.000 900.00 REMOVE FLARED-END SECTION EACH 5.000 750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 1021.10 30.00 45.000 1,350.00 0012 0012 4040.00 500.00 1.000 500.00
REMOVE DELINEATOR UNITS EACH 45.000 1,350.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1030.00 14.00  16,604.000 232,456.00 0013 0013 4050.01 34.00 22.000 748.00
EARTHWORK MEASURED IN EMBANKMENT CY 16,604.000 232,456.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 22.000 748.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 L006.00 250.00 18.000 4,500.00 0014 0014 4360.24 400.00 1.000 400.00
COVER CROP SEEDING ACRE 18.000 4,500.00 24" METAL FLARED-END SECTION EACH 1.000 400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L019.20 4.90 180.000 882.00 0015 0015 4360.30 600.00 3.000 1,800.00
EROSION CONTROL, CLASS 2A SY 180.000 882.00 30" METAL FLARED-END SECTION EACH 3.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  09.19.2015 Est Number: 0006 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4360.36 800.00 1.000 800.00 0023 0023 L001.01 720.00 6.000 4,320.00
36" METAL FLARED-END SECTION EACH 1.000 800.00 SEEDING, TYPE A ACRE 6.000 4,320.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4360.54 1,250.00 1.000 1,250.00 0024 0024 L001.02 565.00 12.000 6,780.00
54" METAL FLARED-END SECTION EACH 1.000 1,250.00 SEEDING, TYPE B ACRE 12.000 6,780.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 P300.24 28.00 6.000 168.00 0025 0025 L032.75 100.00 41.000 4,100.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 6.000 168.00 MULCH TON 41.000 4,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 P300.30 44.00 37.000 1,628.00 GROUP 5 SEEDING Contracted 15,700.00
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 37.000 1,628.00 Current 15.700.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0020 0020 P300.36 60.00 10.000 600.00 GROUP 9 BITUMINOUS
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 10.000 600.00 0026 0026 0002.55 7.00 533.000 3,731.00
0.000 0.00 OVERLAY BROKEN LINES STA 533.000 3,731.00
0.000 0.00 743.400 5,203.80
0021 0021 P300.54 130.00 6.000 780.00 0.000 0.00
54" CULVERT PIPE, TYPE 3,40R5 LF 6.000 780.00 0027 0027 0002.60 7.00 1,066.000 7,462.00
0.000 0.00 OVERLAY SOLID LINES STA 1,066.000 7,462.00
0.000 0.00 1,113.100 7,791.70
GROUP 4 CULVERTS Contracted 13,424.00 0.000 0.00
Current 13,424.00 0028 0028 0030.90 110,000.00 1.000 110,000.00
In place 0.00 MOBILIZATION LS 1.000 110,000.00
This Estimate 0.00 1.000 110,000.00
GROUP 5 SEEDING 0.000 0.00
0022 0022 0030.50 500.00 1.000 500.00 0029 0029 1020.06 50.00 44.000 2,200.00
MOBILIZATION LS 1.000 500.00 FLEXIBLE POST DELINEATOR EACH 44.000 2,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  09.19.2015 Est Number: 0006 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 1020.20 35.00 24.000 840.00 0038 0036 9010.50 68.00 200.000 13,600.00
INSTALL CHEVRONS EACH 24.000 840.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 13,600.00
0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 2001.03 34.00 147.000 4,998.00 0039 0054 9020.95 740.00 300.000 222,000.00
GRAVEL SURFACE COURSE TON 147.000 4,998.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 300.000 222,000.00
0.000 0.00 STATE MAINTENANCE PATCHING 12.973 9,600.02
0.000 0.00 8.267 6,117.58
0032 0032 2021.00 50.00 3.000 150.00 0040 0037 9021.13 740.00 410.380 303,681.20
MAILBOX POST EACH 3.000 150.00 PERFORMANCE GRADED BINDER (64-34) TON 410.380 303,681.20
0.000 0.00 299.161 221,379.14
0.000 0.00 12.243 9,059.82
0033 0052 8022.15 2.00 300.000 600.00 0041 0038 9034.00 4.00 318.000 1,272.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 300.000 600.00 PREPARATION OF INTERSECTIONS AND SY 318.000 1,272.00
STATE MAINTENANCE PATCHING 319.960 639.92 DRIVEWAYS 318.000 1.272.00
128.590 257.18 318.000 1,272.00
0034 0033 8022.20 2.00 11,870.000 23,740.00 0042 0039 9053.00 1.35 12,030.000 16,240.50
HYDRATED LIME/WARM MIX ASPHALT EACH 11,870.000 23,740.00 TACK COAT GAL 12,030.000 16,240.50
11,900.920 23,801.84 9,275.000 12,521.25
477.700 955.40 50.000 67.50
0035 0053 9002.10 31.00 300.000 9,300.00 0043 0040 9053.20 1.35 13,720.000 18,522.00
ASPHALTIC CONCRETE FOR STATE TON 300.000 9,300.00 FOG SEAL GAL 13,720.000 18,522.00
MAINTENANCE PATCHING, TYPE SPR 266.910 8.274.21 13,655.000 18.434.25
75.540 2,341.74 0.000 0.00
0036 0034 9005.75 41.50 11,870.000 492,605.00 0044 0041 9111.00 30.00 90.000 2,700.00
ASPHALTIC CONCRETE, TYPE SPR TON 11,870.000 492,605.00 WATER MGAL 90.000 2,700.00
11,900.920 493,888.18 0.000 0.00
477.700 19,824.55 0.000 0.00
0037 0035 9009.00 3.50 2,144.000 7,504.00 0045 0042 9111.14 15.00 260.000 3,900.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 2,144.000 7,504.00 WATER FOR CEMENT STABILIZED MGAL 260.000 3,900.00
DRIVEWAYS AND INTERSECTIONS 2,224.000 7,784.00 BITUMINOUS 107.000 1,605.00
2,224.000 7,784.00 0.000 0.00
0046 0043 9170.00 130.00 360.860 46,911.80
EARTH SHOULDER CONSTRUCTION STA 360.860 46,911.80
0.000 0.00
0.000 0.00
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  09.19.2015 Est Number: 0006 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0044 9173.11 41.00 354.860 14,549.26 0055 0051 9300.52 8,000.00 1.000 8,000.00
WIDENING STA 354.860 14,549.26  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,000.00
355.200 14,563.20 /D 0.750 6,000.00
0.000 0.00 0.750 6,000.00
0048 0045 9179.35 3845 74.000 284530 GROUP 9 BITUMINOUS Contracted 1,688,469.21
COLD MILLING, CLASS 5 SY 74.000 2,845.30 Current 1.688.469.21
0.000 0.00 In place 1,410,233.22
0.000 0.00 This Estimate 103,478.05
0049 0046 9179.75 3,200.00 2.000 6,400.00 GROUP 10 GENERAL ITEMS
MILLING FOR ASPHALTIC CONCRETE INLAY EACH 2.000 6,400.00 0056 0056 0001.08 0.50 7.000.000 3,500.00
2.000 6,400.00  BARRICADE, TYPE Il BDAY 7,000.000 3,500.00
0.000 0.00 5,077.000 2,538.50
0050 0047 9185.85 15.00 339.860 5,097.90 4,200.000 2,100.00
RUMBLE STRIPS, ASPHALT 8" STA 339.860 5,097.90 0057 0057 0001.10 2.00 304.000 608.00
0.000 0.00  BARRICADE, TYPE Il BDAY 304.000 608.00
0.000 0.00 156.000 312.00
0051 0048 9190.12 1,175.00 177.430 208,480.25 56.000 112.00
CEMENT STABILIZED BITUMINOUS STA 177.430 208,480.25  os58 0058 0001.75 1.00 560.000 560.00
177.600 208,680.00  TEMPORARY SIGN DAY EACH 560.000 560.00
0.000 0.00 72.000 72.00
0052 0049 9190.61 125.00 1,030.000 128,750.00 0.000 0.00
CEMENT TON 1,030.000 128,750.00 0059 0059 0001.90 0.50 5,267.000 2,633.50
1,247.340 155,917.50  sIGN DAY EACH 5,267.000 2,633.50
0.000 0.00 2,028.000 1,014.00
0053 0055 9300.37 1.00 510.000 510.00 728.000 364.00
RAP INCENTIVE PAYMENT FOR STATE EACH 510.000 510.00 0060 0060 0003.10 300.00 80.000 24.000.00
MAINTENANCE PATCHING 3,174.000 3,174.00  FLAGGING DAY 80.000 24,000.00
2,987.250 2,987.25 48.000 14,400.00
0054 0050 9300.38 1.00  21,879.000 21,879.00 9.000 2,700.00
RAP INCENTIVE PAYMENT EACH 21,879.000 21,879.00 0061 0061 0003.20 400.00 35.000 14,000.00
93,303.210 93,303.21  FURNISHING AND OPERATING PILOT VEHICLE DAY 35.000 14,000.00
46,811.030 46,811.03 23.000 9,200.00
4.000 1,600.00
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0006 Pay Period End Date:  09.19.2015 Est Number: 0006 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 0020.00 2.00 500.000 1,000.00 0071 0071 L032.70 200.00 4.000 800.00
TRAINING HOUR 500.000 1,000.00 TEMPORARY MULCH TON 4.000 800.00
73.500 147.00 0.000 0.00
73.500 147.00 0.000 0.00
0063 0063 0030.10 6,000.00 1.000 6,000.00 4001 4001 L860.20 300.00 0.000 0.00
MOBILIZATION LS 1.000 6,000.00 INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,500.00
1.000 6,000.00 ENVIRONMENTAL COMMITMENT 1.000 300.00
DEFICIENCIES-24 HOURS
0.000 0.00 0.000 0.00
0064 0064 9110.01 69.00 150.000 10,350.00
RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 10,350.00 ~ 4002 4002 L860.22 200.00 0.000 0.00
0.000 0.00 INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,000.00
' ' ENVIRONMENTAL COMMITMENT 0.000 0.00
0.000 0.00 : :
DEFICIENCIES-48 HOURS
0.000 0.00
0065 0065 9110.02 79.00 50.000 3,950.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,950.00
OPERATED 0.000 0.00 4003 4003 L860.10 -250.00 0.000 0.00
' ' DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 5.000 -1,250.00
0.000 0.00  ENVIRONMENTAL COMMITMENT DEFICIENCY 0.000 0.00
0066 0066 9110.03 69.00 150.000 10,350.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 10,350.00
GROUP 10 GENERAL ITEMS Contracted 100,751.50
0.000 0.00
0.000 0.00 Current 102,001.50
0067 9110.07 50.00 150.000 7,500.00 In place 36,261.00
ooe7 : : : +200. This Estimate 7,023.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 150.000 7,500.00
Totals for contract Contracted 2,104,307.01
0.500 25.00
Current 2,105,557.01
0.000 0.00
In place 1,458,994.22
0068 0068 9110.27 100.00 100.000 10,000.00 This Estimate 110,501.05
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 10,000.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0069 0069 L022.75 3.25 1,000.000 3,250.00
TEMPORARY SILT CHECK LF 1,000.000 3,250.00
25.000 81.25
0.000 0.00
0070 0070 L022.90 2.25 1,000.000 2,250.00
TEMPORARY SILT FENCE LF 1,000.000 2,250.00
965.000 2,171.25
0.000 0.00







